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LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

August 24, 2006

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitrnents.
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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Ro®m 340
Hanford, Washington

August 24, 2006

10:30 a.m. to 11.00 a.m.

Agenda

1. Approval of July 27, 2006 Liquid Processing and Capsule Storage Project Meeting
Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Status ofRCRA Permit Revisions
B. 310/340 Status
C. ST4502 Permit Status
D. ST4500 Permit Status

IV. General Discussions
A. LERF

V. Status of Actions

VI. NewActionItems

VII. Documents for submittal to the Administrative Record

VIII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Ha;.frd, :x'ashi:,g n

August 24, 2006

L Approval of July 27, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes
(Ecolog,v/DOE-RL/FH). The PMM minutes were approved.

II. Operational Status (Fen Simmons/Brian Dixon FH)
LIQUID EFFLUENT RETENTION FACILITY (LERF)
Waste Inventory (8/8/06)
• Basin 42 - Liquid Level: 7.2 ft or 1.5 Mgal
• Basin 43 - Liquid Level: 9.1 ff or 2.1 Mgal
• Basin 44 - Liquid Level: 16.1 ft or 4.6 Mgal

Received 40 tanker shipments during July:
• Basin 42 received 35,000 gallons leachate from the mixed waste burial trenches
• Purgewater tank received 13,500 gallons purgewater in 33 tankers

EFFLUENT TREATMENT FACILITY (ETF)
• On standby following CERCLA campaign

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
• Receiving wastewater at 58 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
• Operating normally

340 COMPLEX
• Nothing to report

III. Project Specific Issues
A. Status of RCRA Permit Revisions

1. Tony Miskho (FH) stated that the parties met on August 10, 2006 to discuss the
LERF groundwater conditions, and he has an actiorrto schedule a meeting with
Ecology for the first week of September.

2. Mr. Miskho stated that Ecology approved RL/FH's proposal to submit the permit
modifications for chapters six and seven in the December quarterly package, since
those chapters relate to the L304 project and the L304 project will not be
implemented before the end of September.

B. 310/340 Status
1. The EE/CA for the 300 Area, which includes 340, has been submitted for public

review and comment.



C. ST4502 Permit Status
1. There was no change in status to report. Michelle Mandis (Ecology) is drafting an

updated fact sheet for ST4502 and ST4500, which will be provided by September
2006.

D. ST4500 Permit Status
I. An updated fact sheet will be provided by Ecology in September.

IV. General.Discussions
A. LERF

1. ETF finished the CERCLA campaign and has started processing.

V. Status of Actions
A. 1129 - Mr. Miskho will schedule a meeting for the first week in September 2006.
B. 1585 - The memo is being drafted and will be provided in September 2006.

VI. New Action Items
A. There were no new action items.

VII. Documents for submittal to the Administrative Record
A. The technical memo for the new solidification treatment unit is considered informational

only and will not be submitted to the AR, as reported in the July 2006 PMM.

VIIlI. Next Project Managers Meeting
A. The next PMM was scheduled for September 28, 2006.



Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID: 1129 Finalize LERF permit conditions for Ecology approval. Task Lead: Hildebrznd, Doug

Waste Stabilization and DispositioNLiquids Processing & Capsule Storage POC: Szelmecbca, Roger

Ciassiiicalion: Open

Category: PMM

Project DOE Agency

Due: N/A N/A N/A

Complete: NIA N/A N/A

Closed Date:

Description: Finalize LERF permit conditions for Ecology approval. .

. . Date Status . . ..

8/24/2006 Tony Miskho will schedule a meeting for the first week in September 2006.

7/27/2006 The parties met on July 26, 2006. RL will provide comments to Ecology on the evaluation plan permit conrLtions.

6V22/2006 Ecology transmitted the draft permit conditions to RLIFH on May18, 2006.

4/27/2006 Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not
been transmitted to RL.

2/23/2006 LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time
frame was estimated to be two weeks.

1/26/2006 Ecology will provide the permit conditions in February 2006.

1 0/2772 00 5 Ecology is finalizing the permit language for its hydrogeology review.

9/22/2005 Ecology is still reviewing the permit conditions.

8/25/2005 Ecology is still reviewing the permit conditions.

7/28/2005 Ecology is still reviewing thepermfl conditions.

6/29/2005 A meeting will be scheduled after Ecology sends the draft permit condtions to RL.

5/26/2005 A meeting will be scheduled after Ecology sends the draft permit conditions to RL

3/23/2005 RL will schedule the meeting for Apnl 12, 2005.

2/23/2005 The meeting with Ecology was not he'd as previously reported. The topicof the discussion witi be to explore the
monitoring requirements for LERF. An.internal meeting with the Ecology groundwater group is scheduled for 3/17. A
meeting with FH and RL will be scheduled after this meeting is held.

1!27/2005 A meeting was.held January 6, 2005.

12/16/2004 A meeting is tentatively scheduled forJanuary 6,2005.

10/28/2004 Task opened.

Task ID: 1585 Provide Ecology with an advance copy of the Technical Memo forthe new solidification Task Lead: Szelmeczka, Roger
treatment unit.

Waste Stabilization and Dispositio n/Liquids Processing & Capsule Storage POC: Mandis, Mic,tielie

Classification: Open

Category: PMM

Project

Due:

Complete:

Closed Date:

Descrip5on:

N/A

N/A

DOE Agency

N/A 1231/2006

N/A

Provide Ecology with an advance copy of the Technical Memo for the new solidification treatment unit.

Date Status

8/24/2006 The memo is being drfted and will be provided in September2006.

7127/2006 Action opened.

912512006; 11:17:12 AM



LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

August 24, 2006

Attendance List

Name Oreanization Phnne nTnmher

®
cd^ M E((5 EC';

av%tr M. Ff^ ak

caA. 6C4- ,^6P 3"ZG ='76Q

lk 7-2s43


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF

